


   

CONTINUATION OF SF-30 
 
1. The purpose of this supplemental agreement is to: 

A.   Fund increased level of effort for support of the 24-hour/7day operation of the 
Maintenance Operations Control Center for the period 1 Oct 99 through 30 Sep 00 as 
addressed in Sverdrup proposal, 30 May 00 and negotiated at $345,220 ($314,790 in costs 
and $30,430 in award fee) for FY 00.  Change Statement of Work (SOW) page 22 paragraph 
3.1.6-1(3) to read “Provide 24Hour/7day support to the 45th Space Wing Maintenance and 
Operations Control Center (MOCC)”. 

 
B.  This modification is under the authority of FAR 52.243-2, entitled “Changes-Cost 

Reimbursement (Aug 87)(Alt II)(Apr 84).   FY 00 funding provided by AF Form 9 
F55SLS00970100 in the amount of $201,000; AF Form 9 F51SLS01460100 in the amount of 
$42,000; realignment of $102,220 from funds under CLIN 0015. 

 
C.   Total increase in contract value is $1,694,607.  

 
2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
        
 A.  Part I – Schedule, Section B: 
 
 Page Ref CLIN   Changed From Changed To  Net Change 
 
 SF 33  Block 20   $ 93,449,074 $ 93,692,074  $ 243,000 
  

7 of 65 CLIN 0011   $ 31,043,127 $ 31,357,917  $ 314,790 
7 of 65 CLIN 0014AA  $   1,111,020 $   1,123,087  $   12,067 

 7 of 65 CLIN 0014AB  $   1,694,092 $   1,709,832  $   15,740 
 7 of 65 CLIN 0014AC  $      298,245 $      300,868  $     2,623 
 

8 of 65 CLIN 0015  $    6,735,497 $   6,633,277  ($102,220) 
8 of 65 Total 0011- 
  0013    $ 31,999,680 $32,314,470  $  314,790 
8 of 65 Total 0014   $   3,103,357 $   3,133,787  $    30,430 
8 of 65 Total 0015   $   6,735,497 $   6,633,277  ($102,220) 

 8 of 65 Total FY00   $ 41,838,534 $42,081,534  $  243,000 
 

9 of 65 CLIN 0016   $ 26,606,368 $ 28,926,622  $ 320,254 
9 of 65 CLIN 0019AA  $   1,321,925 $   1,335,269  $   13,344 

 9 of 65 CLIN 0019AB  $   1,586,302 $   1,602,315  $   16,013 
 9 of 65 CLIN 0019AC  $      264,385 $      267,053  $     2,668 
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10 of 65 Total 0016- 
  0018    $ 31,726,105 $32,046,359  $  320,254 
10 of 65 Total 0019   $   3,172,612 $  3,204,637  $    32,025 

 10 of 65 Total FY01   $ 34,898,717 $35,250,996  $  352,279 
  

11 of 65 CLIN 0021  $ 27,932,585  $ 28,259,117  $  326,532 
11 of 65 CLIN 0024AA $   1,286,045  $   1,299,650  $    13,605 
11 of 65 CLIN 0024AB $   1,543,252  $   1,559,578  $    16,326 
11 of 65 CLIN 0024AC $      257,208  $      259,930  $      2,722 

  
12 of 65 Total 0021- 
  0023    $ 30,865,046 $31,191,578  $  326,532 
12 of 65 Total 0024   $   3,086,505 $  3,119,158  $    32,653 

 12 of 65 Total FY02   $ 33,951,551 $34,310,736  $  359,185 
  
 13 of 65 CLIN 0026  $ 28,061,564  $ 28,394,375  $  332,811 
 13 of 65 CLIN 0029AA $   1,279,796  $   1,293,663  $    13,867 
 13 of 65 CLIN 0029AB $   1,535,753  $   1,552,393  $    16,640 
 13 of 65 CLIN 0029AC $      255,957  $      258,731  $      2,774 
 

14 of 65 Total 0026- 
  0028    $ 30,715,069 $31,047,880  $  332,811 
14 of 65 Total 0029   $   3,071,506 $  3,104,787  $    33,281 

 14 of 65 Total FY03   $ 33,786,575 $34,152,667  $  366,092 
 

15 of 65 CLIN 0031  $ 26,454,800  $ 26,793,893  $  339,093 
 15 of 65 CLIN 0034AA $   1,217,958  $   1,232,087  $    14,129 
 15 of 65 CLIN 0034AB $   1,461,555  $   1,478,510  $    16,955 
 15 of 65 CLIN 0034AC $      243,592  $      246,417  $      2,825 
 

16 of 65 Total 0031- 
  0033    $ 29,231,050 $29,570,143  $  339,093 
16 of 65 Total 0034   $   2,923,105 $  2,957,014  $    33,909 

 16 of 65 Total FY04   $ 32,154,155 $32,527,157  $  373,002 
 
16a of 65 Opt 2 Total   $ 41,838,534 $     243,000  $42,081,534 
16a of 65 Opt 3 Total   $ 34,898,717 $  35,250,996 $   352,279 
16a of 65 Opt 4 Total   $ 33,951,551 $  34,310,736 $   359,185 
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16a of 65 Opt 5 Total   $ 33,786,575 $  34,152,667 $   366,092 
16a of 65 Opt 6 Total   $ 32,154,155 $  32,527,157 $   373,002  

 16a of 65 Summary   $228,240,072 $229,933,630 $1,693,558 
    
 Total Net Change to Section B:  $1,693,558 
 
3.  Section G – CONTRACT ADMINISTRATION DATA 
 
  Page 23b of 65: 
 
 (a) ACRN CF -  5703400 300 83LE 25309U 555L0 01 35138F 662400 F62400 
                Add PR# - F55SLS00970100 = $210,000 (P00041) 
                Change ACRN total from $ 968,731 to 1,169,731 
 
 (b) ACRN CL – 5703400 300 83LE 25309D010000 555L0 35119F 662400 F62400 
      Add PR# - F51SLS01460100 = $42,000 (P00041) 
      Change ACRN CL total from $60,000 to $102,000 
 

Total Net Change in Section G:  Increase of $243,000 
 
4.  As a result of the above referenced changes, remove the contract pages listed under Column I 
and insert the revised pages under Column II.  (Areas of change are annotated by a vertical line in 
the right margin) 
 
 Column I (Remove)   Column II (Insert) 
 
 Pages 7-16     Pages 7-16 
 Page 16a    Page 16a 
 Page 23b    Page 23b 
 SOW page 22   SOW page 22 
  
5.  All other terms and conditions remain the same. 
 
In consideration of this modification agreed to herein as complete equitable adjustment for 
this change, the contractor hereby releases the government from any and all liability under 
this contract for further equitable adjustments attributable to this change. 
 
 
///////////////////////////////////////////////////// END  PAGE /////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0011 31,357,917$              

From Change To
Est. Cost 31,043,127$      314,790$          31,357,917$        

0012 Systems Management 956,553$                   

From Change To
Est. Cost 956,553$           -$                  956,553$            

0013 Data NSP

0014 Award Fee Pool  
(In accordance with Award Fee Plan)

0014AA Award Fee Pool 1,123,087$                
 (1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost 1,111,020$        12,067$            1,123,087$         

0014AB Award Fee Pool 1,709,832$                
(1 Mar 00 through 31 Aug 00)

From Change To
Est. Cost 1,694,092$        15,740$            1,709,832$         

0014AC Award Fee Pool 300,868$                   
(1 Sep 00 through 30 Sep 00)

From Change To
Est. Cost 298,245$           2,623$              300,868$            
TOTAL PROPOSED AWARD FEE                    3,133,787$                

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. Description Estimated Cost

0015 Service Systems Upgrades & Modifications 6,633,277$                

From Change To
Est. Cost 6,735,497$        (102,220)$         6,633,277$         

0015AA NPF Project 1,166,566$       
 0015AB Air Sampling, Delta Ops 140,197$          
 0015AC AHU at VIB 323,532$          
 0015AD ECP L99-165 34,856$            
 0015AE ECP L99-194 34,016$            

 

ESTIMATED COSTS (CLINS 0011 – 0013) 32,314,470$              

AWARD FEE (CLIN 0014)           3,133,787$                

ESTIMATED COST (CLIN 0015)    6,633,277$                

ESTIMATED TOTAL FOR ALLCLINS (FY00) 42,081,534$              

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No. Description Estimated Cost

0016 28,926,622$              

From Change To
Est. Cost 28,606,368$      320,254$            28,926,622$    

0017 Systems Management 3,119,737$                

From Change To
Est. Cost 3,119,737$        -$                    3,119,737$      

0018 Data NSP

0019 Award Fee Pool  
(In accordance with Award Fee Plan)

0019AA Award Fee Pool 1,335,269$                
 (1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost 1,321,925$        13,344$              1,335,269$      

0019AB Award Fee Pool 1,602,315$                
(1 Mar 01 through 31 Aug 01)

From Change To
Est. Cost 1,586,302$        16,013$              1,602,315$      

0019AC Award Fee Pool 267,053$                   
(1 Sep 01 through 30 Sep 01)

From Change To
Est. Cost 264,385$           2,668$                267,053$         
TOTAL PROPOSED AWARD FEE                    3,204,637$                

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, and 
the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No. Description Estimated Cost

0020 Service Systems Upgrades & Modifications -$                           
TBD

From Change To
Est. Cost -$                  -$                    -$                 

ESTIMATED COSTS (CLINS 0016 – 0018) 32,046,359$              

AWARD FEE (CLIN 0019)           3,204,637$                

ESTIMATED COST (CLIN 0020)    -$                           

ESTIMATED TOTAL FOR ALLCLINS (FY01) 35,250,996$              

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No. Description Estimated Cost

0021 28,259,117$               

From Change To
Est. Cost 27,932,585$     326,532$               28,259,117$          

0022 Systems Management 2,932,461$                 

From Change To
Est. Cost 2,932,461$       -$                       2,932,461$            

0023 Data NSP

0024 Award Fee Pool  
(In accordance with Award Fee Plan)

0024AA Award Fee Pool 1,299,650$                 
 (1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost 1,286,045$       13,605$                 1,299,650$            

0024AB Award Fee Pool 1,559,578$                 
(1 Mar 01 through 31 Aug 01)

From Change To
Est. Cost 1,543,252$       16,326$                 1,559,578$            

0024AC Award Fee Pool 259,930$                    
(1 Sep 01 through 30 Sep 01)

From Change To
Est. Cost 257,208$          2,722$                   259,930$               
TOTAL PROPOSED AWARD FEE                    3,119,158$                 

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, and 
the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No. Description Estimated Cost

0025 Service Systems Upgrades & Modifications -$                           
TBD

From Change To
Est. Cost -$                  -$                       -$                       

ESTIMATED COSTS (CLINS 0021 – 0023) 31,191,578$               

AWARD FEE (CLIN 0024)           3,119,158$                 

ESTIMATED COST (CLIN 0025)    -$                           

ESTIMATED TOTAL FOR ALLCLINS (FY02) 34,310,736$               

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)

Item No. Description Estimated Cost

0026 28,394,375$             

From Change To
Est. Cost 28,061,564$     332,811$           28,394,375$            

0027 Systems Management 2,653,505$               

From Change To
Est. Cost 2,653,505$       -$                   2,653,505$              

0028 Data NSP

0029 Award Fee Pool  
(In accordance with Award Fee Plan)

0029AA Award Fee Pool 1,293,663$               
 (1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost 1,279,796$       13,867$             1,293,663$              

0029AB Award Fee Pool 1,552,393$               
(1 Mar 01 through 31 Aug 01)

From Change To
Est. Cost 1,535,753$       16,640$             1,552,393$              

0029AC Award Fee Pool 258,731$                  
(1 Sep 01 through 30 Sep 01)

From Change To
Est. Cost 255,957$          2,774$               258,731$                
TOTAL PROPOSED AWARD FEE                    3,104,787$               

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document.

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)

Item No. Description Estimated Cost

0030 Service Systems Upgrades & Modifications -$                         
TBD

From Change To
Est. Cost -$                  -$                   -$                        

ESTIMATED COSTS (CLINS 0026 – 0028) 31,047,880$             

AWARD FEE (CLIN 0029)           3,104,787$               

ESTIMATED COST (CLIN 0030)    -$                         

ESTIMATED TOTAL FOR ALLCLINS (FY03) 34,152,667$             

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No. Description Estimated Cost

0031 26,793,893$            

From Change To
Est. Cost 26,454,800$     339,093$               26,793,893$          

0032 Systems Management 2,776,250$              

From Change To
Est. Cost 2,776,250$       -$                       2,776,250$            

0033 Data NSP

0034 Award Fee Pool  
(In accordance with Award Fee Plan)

0034AA Award Fee Pool 1,232,087$              
 (1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost 1,217,958$       14,129$                 1,232,087$            

0034AB Award Fee Pool 1,478,510$              
(1 Mar 01 through 31 Aug 01)

From Change To
Est. Cost 1,461,555$       16,955$                 1,478,510$            

0034AC Award Fee Pool 246,417$                
(1 Sep 01 through 30 Sep 01)

From Change To
Est. Cost 243,592$          2,825$                   246,417$               
TOTAL PROPOSED AWARD FEE                    2,957,014$              

Operations and Maintenance, Operations 
and Support and Operations and Management
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and 
segregation, environmental, industrial security, technical data, safety, 
exercises, training and other related items as required by launch program in 
accordance with the Statement of Work for the LO&SC, dated April 1998, and 
the performance standards document.

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No. Description Estimated Cost

0035 Service Systems Upgrades & Modifications -$                        
 TBD

From Change To
Est. Cost -$                  -$                       -$                       

ESTIMATED COSTS (CLINS 0031 – 0033) 29,570,143$            

AWARD FEE (CLIN 0034)           2,957,014$              

ESTIMATED COST (CLIN 0035)    -$                        

ESTIMATED TOTAL FOR ALLCLINS (FY04) 32,527,157$            

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98 11,132,942$      
     (CLINs 0001 - 0005)

2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99 40,477,598$      
     (CLINs 0006-0010)

3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00 42,081,534$      
     (CLINs 0011-0015)

4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01 35,250,996$      
     (CLINs 0016-0020)

5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02 34,310,736$      
     (CLINs 0021-0025)

6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03 34,152,667$      
     (CLINs 0026-0030)

7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04 32,527,157$      
     (CLINs 0031-0035)

     TOTAL ESTIMATED AMOUNT FY 00-06 229,933,630$    
     (Items 1-7)
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 SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 

 
    Appropriation/Lmt SubHead/CPN Recip DODAAD  OBLIGATED 
ACRN Acct Class Data Supplement Accounting Classification Information  AMOUNT  

 
 
 CD 5703400 300 83LE 25309S 555L0 01 33605F 662400 F62400   $  1,438,000                     
  PR# - F50LGZ91310100 = $1,494,000  (P00025) 
  PR# - F50LGZ91310100 =  [$56,000]  (P00035) 
 
 CE 5703400 300 83LE 25309T 555L0 01 35144F 662400 F62400  $20,798,288           
  PR# - F50LGZ91310100 = $18,164,000  (P00025) 
  PR# - F55SLS00880400 = $120,000  (P00029) 
  PR# - F55SLS00460200 = $200,000  (P00029) 
  PR# - F55SLS00760100 = $164,000  (P00029) 

PR# - F55SLS00950300 = $75,000  (P00029) 
PR# - F55SLS93200400 = $1,975,288 (P00037)                                                                                   

  PR# - F53SLS01020400 = $100,000 (P00039) 
 
 CF 5703400 300 83LE 25309U 555L0 01 35138F 662400 F62400   $  1,169,731                         
  PR# - F50LGZ91310100 = $650,000  (P00025) 
  PR# - F5SLS32000500 = $50,000  (P00029) 
  PR# - F53SLS01030100 = $18,731 (P00032) 
  PR# - F55SLS01180300 = $250,000 (P00039) 
  PR# - F55SLS00970100 = $210,000 (P00041)                                       
 
 CG 5703400 300 83LE 264D91 522 01 35878F 662400 F62400   $  1,494,507                   
  PR# - FQ252001010700 = $1,030,778  (P00028) 
  PR# - FQ252001540500 = $   140,197  (P00032) 
  PR# - FQ252001470200 = $   323,532  (P00033) 
 

CH 5703400 300 83LE 264D91 524 01 35878F 662400 F62400 3R XA  $       87,703                  
                             PR# - FQ252001611400 =  $87,703 (P00034) 
 
 CI Not used. 
 
 CJ 5703400 300 83LE 213030 55590 01 35119F 662400 F62400 61000000 $     630,000 
  PR# - F13SLS00690100 = $630,000 (P00039) 
 
 CK 5703400 300 83LE 25309T 010000 555L0 35144F 662400 F62400  $     409,300 
  PR# - F53SLS01661500 = $374,300 (P00039) 
  PR# - F53SLS01670300 = $35,000 (P00039) 
 
 CL 5703400 300 83LE 25309D 010000 555L0 35119F 662400 F62400  $      102,000 
  PR# - F51SLS02230400 = $60,000 (P00039) 
  PR# - F51SLS01460100 = $42,000 (P00041) 
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                                                                                                                                    Modification P00040 to 
                                                                                                                              Contract F08650-98-C0035 

3.1.6  Integrated Resource Management 

3.1.6-1  Requirements – Within this area of the contract, the contractor shall: (1) Develop, 
implement, and administer a Spaceport Intranet Information System; (2) Act as the lead agency in 
the development and coordination of a Resource Data Exchange Standard; (3) Provide 24 hour/7day 
support to the 45th Space Wing Maintenance and      | Operations Coordination Center (MOCC); (4) 
Develop a process for integrating related LO&SC information to provide visibility for all involved 
organizations into LO&SC operational status; (5) Implement the data integration process in a time 
phased manner, beginning with the integration of task and resource data; (6) Ensure that the IRMS 
architecture supports evolution to new capabilities and integration of new technologies. 

3.1.6-2  Narrative Description 

3.1.6-2.1  The contractor shall develop, implement, and administer a robust CORBA bject-based 
intranet information system that supports exchanging resources data between organizations for all 
resources generated or maintained by the contractor, to include current status, capability, cost, 
schedule, and resources; and facilitates the integration and linking of this data to present a cohesive 
view of the information described by the Resource Data Exchange Standard (SOW Section 3.1.6-
2.6) to all users who have access to the 45 SW MAN. 

3.1.6-2.2  The intranet system shall also, to the extent practicable, display all relevant text, graphics, 
drawings, audio, and video data that would be of value to users, the Government, or other 
government contractors in accomplishing functions in support of the 45th SW.   

3.1.6-2.3  As a minimum, the intranet system shall deliver the ICDs, User Guides, schedules, 
resources, work order status, and other such documentation prepared by the contractor.  It shall also 
make provision for and support the dynamic inclusion and dissemination of other data generated 
and maintained by the Government and other 45th SW contractors.   

3.1.6-2.4  The contractor shall operate and maintain the servers and other hardware and software 
specifically and uniquely necessary to operate the intranet information system. 

3.1.6-2.5  As part of the Spaceport Information System, the contractor shall provide access to 
documentation relevant to spacecraft/launch operations at CCAS.  As a minimum, include the 
following – applicable military standards; appropriate federal, state, and local regulations and 
standards; handbooks, forms, instructions, O Plans, 45th SW Operating Instructions (OIs), and 
examples of 45th SW requirement documentation;  45th SW instrumentation and launch base 
capabilities; and historical examples of requirement documents.  The contractor shall provide access 
to the documentation through the Spaceport Intranet Information System unless the documentation 
is not available in electronic form or is more appropriately maintained in paper form, such as 
existing paper documents.  Provide reproduction and packaging for classified and unclassified 
materials. (ADPL 058 and 059) 

3.1.6-2.6  The contractor shall act as the lead agency in the development and coordination of 
Resource Data Exchange Standard that shall include a defined data set and structure, and a 
communications methodology that will allow the automated communication of information 
regarding Wing resources.  The contractor shall ensure that the defined data set and structure, and 
communications methodology shall adhere to the most universal existing commercial and  
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